1. Incident Name Contract Oversight GRP | 2. Operational Period to be covered by IAP (Date/Time) CG IAP

Marine Debris Removal From: 0800 17 Nov 08 To:0800 08 Dec og| COVERSHEET
3. Approved by Incident Commander(s):
ORG NAME
USCG Capt M.E. Tousley (Lead Oversight Official)
. A 4
usca Robert Travis ,/,,.b/’v, ,,). D’ RY pPittcyrons
Op Period 16
The items checked below are included in this Incident Action Plan:

ICS 202-CG (Response Objectives)

ICS 203-CG (Organization List) - OR — ICS 207-CG (Organization Chart)

ICS 204-CGs (Assignment Lists)

One Copy each of any ICS 204-CG attachments:

ICS 205-CG (Communications Plan)

|:| ICS 206-CG (Medical Plan)

] ICS 205-CG (Site Safety Plan) or Note SSP Location SSP_Located at ICP

|:] Map/Chart

|:| Weather forecast / Tides/Currents

Other Attachments

ICS 209 (Status Summary)

Ll

L]

]

[l
4. Prepared by: oy Date/Time
PO Wesley S. Rogers P e 1001 14 Nov 08

CG IAP COVER SHEET (Rev 4/04)




REVISEL

1. Incident Name 2. Operational Period (Date/Time) INCIDENT OBJECTIVES
Marine Debris Removal From:17 Nov 08To: 08 Dec 08 ICS 202-CG

3. Objective(s)

1. Demobilize Survey Teams 1 and 2 and reallocate personnel to reflect completion

of Survey Op's and continuation of Removal Op's.

2. Mobilize Planning and Contingency Operations team to support operations per
relevant ICS 204.

3. Mobilize removal SONAROperations team to support removal operations per relevant
ICS 204.

4. The Contract Coordination Unit will  continue the development of debris removal
contracts.
5. Removal Operations Branch will provide an on site monitor personnel for ongoing

debris removal operations.

6. Obtain final approval for removal operations safety plan.

7. Continue to liaison with FEMAto ensure operation costs are fully reimbursable
through the Stafford Act.

8. Continue to liaison with  relevant agencies in Louisiana  State Government

to ensure coordination of mission assignment objectives.

9. Continue to liaison with  NOAA's Office of Coastal Survey to coordinate
offshore  debris removal IAW the congressional mandate, and to maintain the
internet status board for real time information dissemination.

10. Continue final meetings with each Parish to present completed survey data and
removal plans.

4. Operational Period Command Emphasis (Safety Message, Priorities, Key Decisions/Directions)

Conduct daily SAFETY briefings for all operational teams.

Approved Site Safety Plan Located at: |CP, Mandeuville, LA - 985-626-4673.

5. Prepared by: (Planning Section Chief) Date/Time
PO Wesley S. Rogers 1042 14 Nov 08

INCIDENT OBJECTIVES ICS 202-CG (Rev 4/04)
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1. Demobilize Survey Teams 1 and 2 and reallocate personnel to reflect completion
of Survey Op's and continuation of Removal Op's.
2. Mobilize Planning and Contingency Operations team to support operations per 
relevant ICS 204.
3. Mobilize removal SONAR Operations team to support removal operations per relevant
ICS 204.
4. The Contract Coordination Unit will continue the development of debris removal 
contracts.
5. Removal Operations Branch will provide an on site monitor personnel for ongoing 
debris removal operations.
6. Obtain final approval for removal operations safety plan.
7. Continue to liaison with FEMA to ensure operation costs are fully reimbursable 
through the Stafford Act.
8. Continue to liaison with relevant agencies in Louisiana State Government 
to ensure coordination of mission assignment objectives.
9. Continue to liaison with NOAA's Office of Coastal Survey to coordinate 
offshore debris removal IAW the congressional mandate, and to maintain the 
internet status board for real time information dissemination.
10. Continue final meetings with each Parish to present completed survey data and 
removal plans.
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REVISEL
ICS 207

Information Officers

JIC
PO Wesley Rogers

UNIFIED COMMAND

USCG - Capt Mike Tousley / Robert Travis

FEMA - Mark Nickelson
LA DNR - Garrett Broussard

| ADMINISTRATION |

Logistics Unit

PO Russel Gibson
PO Joan Hagstrom

Admin Unit Ldr

Safety Officer

PO Wesley Rogers

Assistant to Command Staff]

PO Wesley Rogers

Field Operations

[
— OPERATIONS

PO Robert Webb

Finance Unit Leader

Michelle Blake

Removal Operations Leader
PO Arthur Polite

Removal Operations Crew
PO Mike Melancon
PO Lansford Welsh
PO Steve Nash
PO Arthur Rosier

SONAR Operations Team

PO James Fortin

Off Shore Surveys and
SONAR Target Analysis

PO Tammy Rice

Planning & Contingency
Operations Team

PO George Amon
PO Heather Morse
PO Ken Wilson
PO Daniel Stoner

Operations Support |

Environmental Unit Ldr

Charlie Henry
(NOAA - SSQ)

Salvage Master

Rick Chianelli

Contract Coordination Unit

LTJG Daniel McMahon
PO Michael Wuensch

Data Management

Angi Chancellor - Supervisor
PO Jeanetta Sly

Parish Liaison Officer

Lee Richardson
(GOHSEP)
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NEV

1. Incident Name

2. Operational Period (Date/Time) Assignment List

Marine Debris — Removal From: 17 _NOV_08 To:08 Dec 08 ICS 204-CG
3. Branch 4. Division/Group/Staging
Field Opertaions Planning & Contingency Ops Teanr
5. Operations Personnel Name Affiliation Contact # (s)
Operations Section Chief:
Branch Director:
Division/Group Supervisor/STAM:
6. Resources Assigned “X” indicates 204a attachment with additional instructions |
Strike Team/Task Force/Resource # Of . *
Identifier Leader Contact Info. # Persons Reporting Info/Notes/Remarks
Amon / Morse 03 [
[]
[]
[]
[]
[]
[]
[]
[]
[]
[]
7. Work Assignments ] ) ) ) )
1. Prepare all documentation for final meetings with each Parish
2. Provide technical support to the Contract Coordination Unit.
3. Deploy for resolution of field contingencies, as directed by the
Deputy Incident Commander, or Staff Assistant.
8. Special Instructions
Maintain  qualifications for Small Boat Operator, COTR, and SONAR
Operations.
9. Communications (radio and/or phone contact numbers needed for this assignment)
Name/Function Radio: Freq./System/Channel Phone Cell/Pager
CommsList (ICS 205A)
Emergency Communications
Medical Evacuation Other
10. Prepared by: Date/Time | 11. Reviewed by (PSC): Date/Time 12. Reviewed by (OSC): Date/Time
PO Wesley Rogers / 1055 14 Nov 08|PO Wesley Rogers / 1055 14 Nov 08 | Robert Travis/ 14 Nov 08

ASSIGNMENT LIST

ICS 204-CG (Rev 04/04)
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1. Prepare all documentation for final meetings with each Parish
2. Provide technical support to the Contract Coordination Unit.
3. Deploy for resolution of field contingencies, as directed by the
Deputy Incident Commander, or Staff Assistant.
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NEV

1. Incident Name

Marine Debris Removal

2. Operational Period (Date/Time) Assignment List

From:17 Nov 08 To: 08 Dec 08 ICS 204-CG
3. Branch 4. Division/Group/Staging
Field Operations SONAROperations  Tearmr
5. Operations Personnel Name Affiliation Contact # (s)
Operations Section Chief:
Branch Director:
Division/Group Supervisor/STAM:
6. Resources Assigned “X” indicates 204a attachment with additional instructions |
Strike Team/Task Force/Resource # Of . *
Identifier Leader Contact Info. # Persons Reporting Info/Notes/Remarks
SONAROps Tearr Fortin 504-470-4862 02 L]
[]
[]
[]
[]
[]
[]
[]
[]
[]
[]
7. Work Assignments
1. Provide SONARsupport to the Contract Coordination unit, Planning
and Contingency Ops Team, and the Removal Operations Team as needed.
2. Qualify  Additional Personnel as Small Boat Operators and SONAR
Equipment Operators in accordance with local instructions.
8. Spgcial Instructions )
Maintain Small Boat Operator and SONAREqument Operator
Quialifications.
Use Appropriate Cold Weather Survival Gear.
9. Communications (radio and/or phone contact numbers needed for this assignment)
Name/Function Radio: Freq./System/Channel Phone Cell/Pager
CommsList (ICS 205A)
Emergency Communications
Medical Evacuation Other
10. Prepared by: Date/Time | 11. Reviewed by (PSC): Date/Time 12. Reviewed by (OSC): Date/Time

PO Wesley Rogers / 1055 14 Nov 08

PO Wesley Rogers / 1055 14 Nov 08 | Robert Travis/ 14 Nov 08

ASSIGNMENT LIST

ICS 204-CG (Rev 04/04)
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1. Provide SONAR support to the Contract Coordination Unit, Planning 
and Contingency Ops Team, and the Removal Operations Team as needed.
2. Qualify Additional Personnel as Small Boat Operators and SONAR 
Equipment Operators in accordance with local instructions.
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1. Incident Name , 2. Operational Period (Date/Time) Assignment List

Marine  Debris  Removal From:17 Nov 08 To:08 Dec 08 ICS 204-CG
3. Branch 4. Division/Group/Staging

Field Operations Offshore  Surveys and SONARTarget Analysis
5. Operations Personnel Name Affiliation Contact # (s)
Operations Section Chie. MR Robert Travis USC(
Branch Director: PO Tammy Rice USCG
Division/Group Supervisor/STAM:
6. Resources Assigned “X” indicates 204a attachment with additional instructions |
Strike Team/Task Force/Resource # Of .
Identifier Leader Contact Info. # Persons Reporting Info/Notes/Remarks

Off Shore Survey lealr Rice 01

ot Shore VSL

Sonar

Dive Tearnr

7. Work Assignments

5. Develop tactics for offshore  surveys and removal.
6. Prepare final report on NOAAI operations.

1. Perform initial screening  of inshore subsurface  targets. Determine  eligible targets and forward to survey
2. Continue off shore SONARsurveys of Lakes Pontchartrain and Borgne.

3. Continue to liaison with LA DWF. and Crowder Gulf Inc. to coordinate survey and removal operations.

4. Coordinate  with ACOE, D8 Obstructions, and NOAAto determine if subsurface targets existed before Hurricanes
and Rita.

teams.

Katrina

8. Special Instructions
Ensure appropriate amount of water IS on site.

As per the safety plan, drink 5-7 oz of water every 15-20 minutes.

Stay cognizant of possible Safe Havens for tying off to in event of Thunderstorms/Lightening.

9. Communications (radio and/or phone contact numbers needed for this assignment)

Name/Function Radio: Freq./System/Channel Phone Cell/Pager
USCGSector New Orleans VHF-FM CH 16/21A 504-846-6162

CommslList (ICS 205A)

Emergency Communications

Medical Evacuation Other
10. Prepared by: Date/Time | 11. Reviewed by (PSC): Date/Time 12. Reviewed by (OSC): Date/Time
PO Wesley Rogers / 1410 14 Nov 08 |PO wesley Rogers / 1410 14 Nov o8 |RObert Travis/14 Nov 08

ASSIGNMENT LIST ICS 204-CG (Rev 04/04)
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1. Perform initial screening of inshore subsurface targets. Determine eligible targets and forward to survey teams. 
2. Continue off shore SONAR surveys of Lakes Pontchartrain and Borgne.
3. Continue to liaison with LA DWF. and Crowder Gulf Inc. to coordinate survey and removal operations.
4. Coordinate with ACOE, D8 Obstructions, and NOAA to determine if subsurface targets existed before Hurricanes Katrina 
and Rita.
5. Develop tactics for offshore surveys and removal.
6. Prepare final report on NOAA I operations.
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Ensure appropriate amount of water is on site.
Stay cognizant of possible Safe Havens for tying off to in event of Thunderstorms/Lightening.
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As per the safety plan, drink 5-7 oz of water every 15-20 minutes.
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REVISEL

1. Incic!ent Name ]
Marine Debris

Removal

2. Operational Period (Date/Time)

Assignment List

From: 17 Nov 08 To: 08 Dec 08 ICS 204-CG
3. Branch 4. Division/Group/Staging
Field  Operations Removal Operations
5. Operations Personnel Name Affiliation Contact # (s)
Operations Section Chief: 1BD USC(
Branch Director: PO George Amon USC(

Division/Group Supervisor/STAM:

6. Resources Assigned

“X” indicates 204a attachment with additional instructions

Strike Team/Task Force/Resource # Of ) *
Identifier Leader Contact Info. # Persons Reporting Info/Notes/Remarks

Removal Monitor Tean| Polite 504-994-9220 0o [

7. Work Assignments 1. Provide monitor personnel tor each removal site In operational status.

2. Coordinate  SONARvalidation for each removed target using USCGSONARassets.

3. Enforce Site Safety Plan and suggest any needed revisions.

4. Provide daily briefings to command staff.

5. Ensure the proper documentation for completed vessel cases 3849, 3868, 3869, 3907, 3988, 3991, 4094, 4095, 4148.

6. Continue to monitor removal operations of vessel cases 3932.

8. Special Instructions

While Monitoring Removal Stay Vigilant. You're an extra set of eyes tor safety
As per the safety plan, drink 5-7 oz of water every 15-20 Minutes

9. Communications (radio and/or phone contact numbers needed for this assignment)

Name/Function Radio: Freq./System/Channel Phone Cell/Pager

Resolve Marine VHE-FM CH 10

USCG Sector  New Orleans VHE-EM CH 16 504-846-6162

CommsList (ICS 205A)

Emergency Communications

Medical Evacuation Other

10. Prepared by: Date/Time | 11. Reviewed by (PSC): Date/Time 12. Reviewed by (OSC): Date/Time

PO Wesley Rogers / 1214 14 Nov 08| PO Wesley Rogers / 1214 Nov 08  |Robert Travis / 14 Nov 08

ASSIGNMENT LIST

ICS 204-CG (Rev 04/04)



DUL
Typewritten Text
Marine Debris Removal

DUL
Typewritten Text
08 Dec 08

DUL
Typewritten Text
17 Nov 08

DUL
Typewritten Text
 Field Operations

DUL
Typewritten Text
Removal Monitor Team

DUL
Typewritten Text
PO George Amon      USCG

DUL
Typewritten Text
TBD                 USCG

DUL
Typewritten Text

DUL
Typewritten Text

DUL
Typewritten Text
05

DUL
Typewritten Text
Comms List (ICS 205A)

DUL
Typewritten Text
                     1. Provide monitor personnel for each removal site in operational status.
2. Coordinate SONAR validation for each removed target using USCG SONAR assets.
3. Enforce Site Safety Plan and suggest any needed revisions.
4. Provide daily briefings to command staff.
5. Ensure the proper documentation for completed vessel cases 3849, 3868, 3869, 3907, 3988, 3991, 4094, 4095, 4148.
6. Continue to monitor removal operations of vessel cases 3932. 
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While Monitoring Removal Stay Vigilant. You're an extra set of eyes for safety
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1. Incident Name

Marine Debris Removal

2. Operational Period (Date/Time) Assignment List

From17 Nov_08 To: 08 Dec 08 ICS 204-CG
3. Branch 4. Division/Group/Staging
5. Operations Personnel Name Affiliation Contact # (s)
Operations Section Chief: MR Robert  Travis USC(

Branch Director:

Division/Group Supervisor/STAM:

6. Resources Assigned

“X” indicates 204a attachment with additional instructions |

Strike Team/Task Force/Resource # Of ) *
Identifier Leader Contact Info. # Persons Reporting Info/Notes/Remarks

Contract  Coordination .

Onit LTJG MCcMAHC 02 []

7. Work Assignments

1. Assess completed Parish survey packets for operational specifics needed to Initiate removal contracts.

2. Provide requested assistance to LANTAREA Contracting.

3. Prepare draft Performance Work Statement (PWS) documents as directed by LANTAREA Contracting.

4. Coordinate  removal activities with  relevant Louisiana  State agencies.

5. Continue pre-contract "A-List" (private property)Declaration of Abandonment coordination with  Parish

representatives, and LA Attorney General Liaison Representative.

6. Coordinate  staging areas with LA DEQfor best practices of waste disposal.

8. Special Instructions

9. Communications (radio and/or phone contact numbers needed for this assignment)

Name/Function Radio: Freq./System/Channel Phone Cell/Pager

CommsList (ICS 205A)

Emergency Communications

Medical Evacuation Other

10. Prepared by: Date/Time | 11. Reviewed by (PSC): Date/Time 12. Reviewed by (OSC): Date/Time

PO Wesley Rogers / 1239 14 Nov 08 |PO Wesley Rogers / 1239 14 Nov 08 Robert Travis / 14 Nov 08

ASSIGNMENT LIST

ICS 204-CG (Rev 04/04)



DUL
Typewritten Text
Marine Debris Removal

DUL
Typewritten Text
MR Robert Travis    USCG

DUL
Typewritten Text

DUL
Typewritten Text

admin
Typewritten Text
PO Wesley Rogers / 1239 14 Nov 08

DUL
Typewritten Text
02

DUL
Typewritten Text
Comms List (ICS 205A)

DUL
Typewritten Text

DUL
Typewritten Text
PO Wesley Rogers / 1239 14 Nov 08

icpuser
Typewritten Text
Robert Travis / 14 Nov 08

icpuser
Typewritten Text
UNCHANGED

Wesley
Typewritten Text
 17 Nov 08

POLLUTION
Typewritten Text
08 Dec 08

POLLUTION
Typewritten Text
Contract Coordination Unit

POLLUTION
Typewritten Text
Contract Coordination
Unit

POLLUTION
Typewritten Text
LTJG McMAHON

POLLUTION
Typewritten Text
1. Assess completed Parish survey packets for operational specifics needed to initiate removal contracts.
2. Provide requested assistance to LANTAREA Contracting.
3. Prepare draft Performance Work Statement (PWS) documents as directed by LANTAREA Contracting.
4. Coordinate removal activities with relevant Louisiana State agencies.
5. Continue pre-contract "A-List" (private property)Declaration of Abandonment coordination with Parish 
representatives, and LA Attorney General Liaison Representative.
6. Coordinate staging areas with LA DEQ for best practices of waste disposal.
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1. Incident Name , 2. Operational Period (Date/Time) Assignment List
Marine Debris — Removal From: 17 Nov 08 To: 08 Dec 08 ICS 204-CG
3. Branch 4. Division/Group/Staging
Operatlons Support EnVironmental Un|t
5. Operations Personnel Name Affiliation Contact # (s)
Operations Section Chief: MR Robert  Travis USC(
Branch Director: ENVironmental Unit NOAA

Division/Group Supervisor/STAM:

6. Resources Assigned “X” indicates 204a attachment with additional instructions |

Strike Team/Task Force/Resource # Of . *

Identifier Leader Contact Info. # Persons Reporting Info/Notes/Remarks

Environmental unit 01 L]
[]
[]
[]
[]
[]
[]
[]
[]
[]
[]

7. Work Assignments

1. Prepare EU checklist for each waterway survey packet. Include ESA Section 07 coordination letter
excerpts  for each listed species in each water way.

2. Coordinate a NHPA Section 106 review of each waterway.

3. Coordinate  weather forecast/concerns each day with the Safety Officer.

4. Prepare Best Management Practices (BMP) input for each waterway and coordinate BMP with  Contract
5

PWS's.
Finalize USHPAconsult  agreement with LA SHPO.
8. Special Instructions
9. Communications (radio and/or phone contact numbers needed for this assignment)
Name/Function Radio: Freq./System/Channel Phone Cell/Pager
CommsList (ICS 205A)
Emergency Communications
Medical Evacuation Other
10. Prepared by: Date/Time | 11. Reviewed by (PSC): Date/Time 12. Reviewed by (OSC): Date/Time
PO Wesley Rogers /1242 14 Nov 08 |PO Wesley Rogers / 1242 14 Nov 08| Robert Travis/14 Nov 08

ASSIGNMENT LIST ICS 204-CG (Rev 04/04)
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1. Prepare EU checklist for each waterway survey packet. Include ESA Section 07 coordination letter 
excerpts for each listed species in each water way. 
2. Coordinate a NHPA Section 106 review of each waterway.
3. Coordinate weather forecast/concerns each day with the Safety Officer.
4. Prepare Best Management Practices (BMP) input for each waterway and coordinate BMP with Contract PWS's.
5. Finalize USHPA consult agreement with LA SHPO.
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1. Incident Name , 2. Operational Period (Date/Time) Assignment List
Marine Debris — Removal From: 17 Nov 08 To: U8 Dec 08 ICS 204-CG
3. Branch 4. Division/Group/Staging
Satety  Officer
5. Operations Personnel Name Affiliation Contact # (s)
Operations Section Chie. MR Robert  Travis USC(
Branch Director: PO Wesley Rogers USC(
Division/Group Supervisor/STAM:
6. Resources Assigned “X” indicates 204a attachment with additional instructions |
Strike Team/Task Force/Resource # Of . *
Identifier Leader Contact Info. # Persons Reporting Info/Notes/Remarks
Satety  Officer Rogers 01 L]
[]
[]
[]
[]
[]
[]
[]
[]
[]
[]

7. Work Assignments

1.Continue to monitor the SSP so that 1t remamns updated and Is retlective of current project
tasks, hazards, and controls.

2. Continue to liaison with  MLC and the D8 ES&H Detachment.

3. Conduct weekly safety inspections of work sites.

4. Coordinate  weather forecast/concerns each day with the EU.

5. Complete Removal Operations Safety Plan.

8. Special Instructions

9. Communications (radio and/or phone contact numbers needed for this assignment)

Name/Function Radio: Freq./System/Channel Phone Cell/Pager

CommsList (ICS 205A)

Emergency Communications

Medical Evacuation Other

10. Prepared by: Date/Time | 11. Reviewed by (PSC): Date/Time 12. Reviewed by (OSC): Date/Time

PO Wesley Rogers / 1250 14 Nov 08 |PO Wesley Rogers / 1250 14 Nov 08

Robert Travis/14 Nov 08

ASSIGNMENT LIST

ICS 204-CG (Rev 04/04)
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1.Continue to monitor the SSP so that it remains updated and is reflective of current project 
tasks, hazards, and controls. 
2. Continue to liaison with MLC and the D8 ES&H Detachment.
3. Conduct weekly safety inspections of work sites.
4. Coordinate weather forecast/concerns each day with the EU.
5. Complete Removal Operations Safety Plan.
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1. Incident Name

2. Operational Period (Date/Time) Assignment List

Marine  Debris  Removal From: 17 Nov 08 To: 08 Dec 08 ICS 204-CG
3. Branch 4. Division/Group/Staging
Operations  Support Logistics/Admin
5. Operations Personnel Name Affiliation Contact # (s)
Operations Section Chie. MR Robert  Travis USC(
Branch Director: PO Robert Webb uUsCG
Division/Group Supervisor/STAM:
6. Resources Assigned “X” indicates 204a attachment with additional instructions |
Strike Team/Task Force/Resource # Of . *
Identifier Leader Contact Info. # Persons Reporting Info/Notes/Remarks
Admin Webt 01 L]
Logistics Gibson / 02 [
Hagstrom ]
[]
[]
[]
[]
[]
[]
[]
[]
7. Work Assignments
1. Ensure readiness standards of assigned personnel.
2. lIssue orders and coordinate personnel needs with the UC.
3. Process Payroll documents and maintain  unit PDR's.
4., Assist personnel  with travel reconciliation and audit request.
5. Complete small purchases/logistics activities in support of LANTAREAKO.
8. Special Instructions
9. Communications (radio and/or phone contact numbers needed for this assignment)
Name/Function Radio: Freq./System/Channel Phone Cell/Pager
CommsList (ICS 205A)
Emergency Communications
Medical Evacuation Other
10. Prepared by: Date/Time | 11. Reviewed by (PSC): Date/Time 12. Reviewed by (OSC): Date/Time
PO Wesley Rogers / 1458 14 Nov 08|po wesley Rogers / 1458 14 Nov 08 |Robert Travis/14 Nov 08

ASSIGNMENT LIST

ICS 204-CG (Rev 04/04)
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RESVISEL

1.) Incident Name:
Marine Debris Removal

2)

Operational Period
17 Nov 08 - 08 Dec 08

Communications List
ICS 205A - CG

3.) Basic Local Communications Information:

Assignment Name Method of contact
ICP - PLANNING STAFF OFFICE: 985-626-4673, FAX: 985-626-4672
ICP - OPERATIONS STAFF OFFICE: 985-626-4674, 985-626-4675
DUC ROBERT TRAVIS MOBILE: 757-561-9167
D8 - LGL CAPT TOUSLEY OFFICE: 504-671-2039, 504-671-2331

SAFETY OFFICER

PO WESLEY ROGERS

MOBILE:504-710-0553

CCU UNIT LDR LTJG DANIEL MCMAHON MOBILE: 504-575-5471
PO MICHAEL WUENSCH MOBILE: 504-275-0956
PLANNING & PO GEORGE AMON MOBILE: 504-994-9211

CONTINGENCY OPS

PO HEATHER MORSE

MOBILE: 504-994-9732

PO KENNETH WILSON

MOBILE: 504-331-9157

PO DANIEL STONER

MOBILE: 504-710-0574

SONAR OPS PO JAMES FORTIN MOBILE: 504-470-4862
TEAM

REMOVAL OPS PO ARTHUR POLITE MOBILE: 504-994-9220

TEAM PO MIKE MELANCON MOBILE: 504-331-9252

PO LANCE WELSH

MOBILE: 504-994-9676

PO STEVE NASH

MOBILE: 504-275-0891

OFF SHORE SURVEYS

PO TAMMY RICE

MOBILE: 504-994-9307

ADMIN UNIT LDR

PO ROBERT WEBB

MOBILE:504-710-0313

LOGISTICS

PO RUSSEL GIBSON

MOBILE: 504-994-9504

PO JOAN HAGSTROM

MOBILE: 504-994-9504

TECH SPEC - GIS/IT

ANGI CHANCELLOR

MOBILE: 504-710-0789

DATA ENTRY JEANETTA SLY MOBILE: 504-813-9350
CONTRACTORS
ACI WAYNE ANDERS MOBILE: 504-289-0575
WX CANCELLATION FAX: 866-313-0588
RESOLVE MARINE TIM MOBILE: 954-444-8277
JENNIFER MOBILE: 954-764-8700
PETER MOBILE: 954-444-3435

D8 - LGL

DUTY OFFICER

TREO: 618-610-2618

4.) Prepared by:

Time Prepared:

PO WESLEY S. ROGERS

1003 14 Nov 08

COMMUNICATIONS LIST

ICS 205A - CG (Rev. 07/04)
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REVISEL

Incident Name:

Marine Debris Removal

Operational Period
17 Nov 08 - 08 Dec 08

Incident Status
Summary, ICS 209

1.) Situation Summary as of Time of Report:
See Subsequent 209's, by Parish and Executive Summary.
Survey operations in 23 Parishes have been completed, including post Ike/Gustav Target
revalidation. The first removal contract is active and completion is scheduled for approximately
23 Nov 08. Development of the next five contracts is nearing completion and mobilization is
anticipated on or about 05 Jan 08. Completion of the development of the final light debris contract
is anticipated on or about 31 Jan 09.

18 AUG 08.

2.) Future Outlook/Goals/Needs/Issues:
1. Estimated completion of initial Parish meetings: COMPLETED 22 OCT 08
2. Estimated completion of surveys: COMPLETED 19 NOV 08
3. Initial meeting regarding 1st removal contract: 22 May 08 - CONDUCTED AS SCHEDULED
4. Estimated establishment of FCP - West: 21 Jun 08 - COMPLETED AHEAD OF SCHEDULE
5. Estimated initiation of 1st removal operations inshore : INITIAL REMOVAL OPS STARTED

6. Estimated completion of preliminary work on the next five removals contracts: 21 Nov 08
7. Estimated project completion: Summer 09
8. Estimated completion of second Parish meetings: 31 Jan 09.

3.) Equipment Resources

# # # # Out of
Type: Notes: Ordered | Available | Assigned | Service
USCG Assets:
Government Vehicles |03 Available for towing ops 9 9 9 0
Small Boats Includes Trailer 3 3 3 0
Side Imaging SONAR 2 2 2 0
Other Assets:
Surveys Contractor Survey Vessels 3 3 3 0
Contractor Sonar with tech 1 1]as needed 0
Contract Motor Vessels (Tugs) 2 2 2 0
Salvage Team Barges 2 2 2 0
60 Ton Crane 1 1 1 0
Excavator 1 1 1 0
Small Boat 1 1 1 0
Dive Team 1 1 1 0
4.) Personnel Resources
Agency: Notes Total # of People
USCG 18 Reservist, 01 Civilian 19
FEMA 2
NOAA 1
USCG EMPLOYEE 1
CONTRACTOR Salvage Contractor Personnel 12
OTHER
Total personnel Resources Used From all Organizations: 35

Prepared by:

Time Prepared:

PO Wesley Rogers

1017 14 Nov 08
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ICS 209
Operation Period
From 17 Nov 08 - 01 Dec 08

Executive Summary:

Phase 4 Inshore Statistics

11/21/2008
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SIS |2 |2|sedlol= |5 g = 2|3 (8
s1E P |S|=g¢glels |8 | & 8 SE
== i © z |& =
1/Acadia 5W 7 Y 5 5 0 0 0 N 0 0 0
2 Ascension 4E,5W 2 Y 2 2 2 0 0 Y 0 0O O Conducted 2nd Parish Meeting 220ct08
3/Assumption 4E,5W 7 Y 5 5 3 3 1 Y 0 0 0 Conducted 2nd Parish Meeting 240ct08
4 Calcasieu 3W 28 Y 7 7 0 0 O N 0O 0 O
4|Calcasieu? 3w 16 N/A 10 2 0 0 0 N 0 0O O
5 Cameron 2W 14 Y 12 11 0 0 0 N 0 0 0
6 East Baton Rouge 4E 0O NA O 0 0 0 0 | N/A 0 0 O No Work Requested
7 lberia 4W, 5W 19 Y 9 8 0 0 0 N 0 0O O
8 Iberville 5W 16 | Y 4 1 0 0 0 N 0 0O O
9 Jefferson 1E,4E 13 Y 12 9 0 0 0 N 0 0O O
10 Jefferson Davis 5W 11 | Y 2 1 0 0 0 N 0 0 |0
11 La Fourche 4E 16 Y 4 4 0 0 0 N 0 0 O
12 Lafayette 5W 0O NA 0 O 0 0 0 | NA 0O, 0 |0 No Work Requested
13 Livingston 4E 9 Y 9 9 0 0 0 N 0 0O O
14 Orleans 1E 25 Y 21 21 25 2 6 Y 190ct08 1 0 0 Conducted 2nd Parish Meeting 26AUG08
15 Plaguemines 2E 13 Y 0 0 0 0 0 N 0 0O O
16 St. Bernard 1E 22 Y 16 17 0 0 0 N 0 0 0
17 St. Charles 1E,4E 15 Y 9 0 0 0 0 N/A 0 0O O
18|St. James 4E 6 Y 4 4 0 0 0 N 0 0 0
19 St. John the Baptist 1E,4E 5 Y 5 5 5 0 0 Y 0 0O O Conducted 2nd Parish Meeting 25JUL08
20| St. Martin 5W 0O NA 0 O 0 0 O NA 0O 0 O No Work Requested
21 St. Mary 4W,5W 5 Y 5 3 0 0 0 N 0 0O O
22|St. Tammany 1E 25 Y 15 12 0 0 0 N 08Jul08 1 0 0
23 Tangipahoa 1E 3 Y 3 3 3 0 0 Y 20Aug08 0 0O O Conducted 2nd Parish Meeting 10JUL08
24/ Terrebonne 3E,4E | 16 | Y 7 2 0 0 0 N 0 0 O
25 Vermilion 1w, 5w 18 Y 18 15 0 0 0 N 0 0O O
26 Washington N/A 1 Y 1 1 0 0 0 N 0 0 O
27 West Baton Rouge 5W 0 0 0 O N/A 0O 0O O No Work Requested
TOTALS | [312] 23 [185[147] 38 [5] 7 | 5 | 0 | 0 [2] 0 ]oO
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Parish 01
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7400 | Bayou Queue De Tortue Y | 26JUNO8 | 07JULO8 | Y
7401 Mermentau River Y 26JUNO8 15JUL08 Y
7402  Bayou Nezpigue Y | 26JUNO8 15JULO8 @ Y | ] |
7403 Bayou Des Cannes Y 26JUNO8 14JULO8 Y
7404  Bayou Wikoff West Y 26JUNO8  N/A N | ] ‘NMA
7405 Bayou Wikoff East Y 26JUNO8  N/A N NMA
7406  Bayou Plaguemine Bruel Y N/A  14JULO8 Y | ] |
| L | L L |
| L | L L |
| L | L L |
| L | L L |
TOTALS 7 7 6 5 5] 0 0 o] o 0 0 ofoJoJo
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Ascension Parish

ICS 209

Parish 02
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Parish 03
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7300 Baker Canal Y | 10JUNO8 N/A N| N 240CT08 Y N
7301 Bayou LaFouche Y 10JUNO8 N/A N N 240CT08 N Y
7302  Bayou Chene 'Y  N/A  16JUNO8 Y Y 240CT08 N N
7303  Whitmel Canal Y 10JUNO8 16JUNO8 Y N 240CT08 Y N
7304  Bayou Pierre Part Y | 10JUNO8 16JUNO8 Y Y 240CT08 N N
7305 St Vincent Canal Y 10JUNO8 16JUNO8 Y Y 240CT08 N N
7306  Himalaya Canal 'Y  N/A  16JUNO8 Y N 240CT08 Y N
TOTALS 7 7 5 5 5] 3 7 3] 1 0 0 oJoJoJo
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7500 Bess Branch Y | 10JULO8 N/A N NMA
7501 Foster Branch Y 10JULO8 N/A N NMA
7502 |T.B.D. Y | 10JULO8 N/A N NMA
7503 L-7 Drainage Canal Y 10JULO8 N/A N NMA
7504 |L-5 Drainage Canal Y | 10JULO8 N/A N NMA
7505 W-4 Drainage Canal South Y 10JULO8 N/A N NMA
7506 W-11 Drainage Canal Y | 10JULO8 N/A N NMA
7507 Bearhead Creek Y 08JULO8 N/A N NMA
7508 Houston River Y 08JULO8 22JULO8 | Y
7509 Buxton Creek South Y 08JULO8 N/A N NMA
7510 Buxton Creek North Y | 08JULO8 N/A N NMA
7511  Little River Y 08JULO8 N/A N NMA
7512  Industrial Canal Y | 08JULO8 | 16JULO8 | Y
7513 Holbrook Park Y 08JULO8 N/A N NMA
7514 |Indian Bayou Y  08JULO8 N/A N NMA
7515 Little Indian Bayou Y 08JULO8 N/A N NMA. Currently being worked under NRCS.
7516 |Beachman Bayou Y  09JULO8 N/A N NMA. Currently being worked under NRCS.
7517 Marsh Bayou Y 09JULO8 21JULO8 Y
7518 L-39 Drainage Canal Y | 09JULO8 N/A N NMA
7519 T.B.D. Y 09JULO8 N/A N NMA
7520 | English Bayou Y | 09JULO8 21JULO8 | Y
7521 Bayou D Inde Y 09JULO8 16JULO8 Y
7522 Bayou Guy Y | 09JULO8 N/A N NMA
7523 Black Bayou Y 09JULO8 N/A N NMA
7524 | T.B.D. Y | 09JULO8 N/A N NMA
7525 1-C &1-C-1-D.C. Y 09JULO8 N/A N NMA
7526 Vinton Drainage Canal Y | 10JULO8 | 18JULO8 | Y
7527 Calcasieu River Y N/A 21JUL08 Y
TOTALS | 28 [28] 27 7 _[7] 0 0o Jo[o[ © 0 [ofofofo |
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Parish 04
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7528 |Webb Gully Y | 26AUGOS8 N/A N NMA
7529 Stewart Road Y 26AUG08 150CT08 N NMA
7530 Bone Bayou Y | 26AUGO08 150CT08 N NMA
7531 Old River Y N/A 090CT08
7532 | Coon Gully Y | 26AUGOS8 N/A N NMA
7533 Cowards Gully Y 26AUGO08 N/A N NMA
7534 Buxton Creek Y | 26AUGOS8 N/A N NMA
7535 Beckwith Creek Y N/A N/A N NMA
7536  Hickory Branch Y N/A N/A N NMA
7537 West Fork Calcasieu Y N/A 160CTO08
7538  Vincent Landing Y N/A 25AUGO08 N NMA
7539 Moss Lake Y N/A 25AUG08 N NMA
7540 Bayou Choupique Y N/A 25AUGO08 | Y
7541 Brandon Ditch Y N/A 25AUG08 N NMA
7542 Old HWY 90 Canal Y | 26AUG08 | 08OCT08 | Y
7543  Sabine River Y N/A 150CTO08
TOTALS | 16 [16] 7 10 [2] 0 0 [o[o[ © 0 [ oTof ol o Nu—_—
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Parish 05
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7700 |Sabine Lake Y 29JULO8 O08AUGO8| Y
7701  Johnson Bayou Y 29JUL0O8 08AUGO8 Y
7702  Oyster Bayou Y 29JULO8 13AUG08 Y | N |
7703 Calcasieu Shipping Channel Y 29JUL08 12AUGO08 Y
7704  Monkey Island Loop Y | 29JUL08 12AUGO8 Y ] |
7705 West Cove Y 29JULO8 13AUGO08 Y
7706  Old River Y 29JULO8 12AUG08 Y | N |
7707 Calcasieu Lake Y 29JUL08 13AUGO8 Y
7708 Hog Bayou Y 30JULO8  N/A Y ] ‘Parish request SONAR only
7709 Mermentau River Y 30JULO8 O07AUGO08 Y
7710  Grand Lake West Y | 30JULO8 07AUGO8 Y ]
7711 Grand Lake East Y 30JULO8 O07AUGO08 N
7712  Superior Oil Canal Y | 30JULO8 07AUGO8 N | | 'NMA, Private W/W
7713 ‘Humble Canal ‘ Y ‘ 30JULO8 ‘ N/A N W/W has been cleaned as reported by the Rockefeller Wildlife Refuge
TOTALS 14 14 14 12 111 O 0 0 0 0 0 01]0]0]O0
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7800 Bayou Petit Anse Y | 13AUGO08 N/A N NMA
7801 Port of Iberia Y 13AUGO08 18AUGO08 Y Subsurface only, Surface Hazards removed by good samaritan
7802 Bayou Blue Y 13AUGO8 N/A N | 'NMA
7803 Bayou Jack Canal Y 13AUGO08 18AUG08 Y
7804 Bayou Patout Y 13AUGO8 N/A N | 'NMA
7805 Commercial Canal Y 13AUGO08 18AUG08 Y
7806  Norris Branch Canal Y 13AUGO8 N/A N | 'NMA
7807 Jefferson Canal Y 13AUGO08 N/A N NMA
7808 Poufette Canal Y 13AUGO8 N/A N | 'NMA
7809 Deblanc Coulee Y 13AUGO08 N/A N NMA
7810 Unknown Canal South of HWY 90 Y 13AUG08 N/A | N | 'NMA
7811 Wilkins Canal Y 13AUGO08 18AUG08 Y
7812 Bayou Teche Y 13AUGO08 18AUGO8 Y | ‘Subsurface only, Surface Hazards removed by good samaritan
7813 Stumpy Bayou Y 13AUGO08 N/A N NMA
7814 Weeks Canal North Y 13AUG08 18AUGO8 Y | |
7815 Weeks Canal South Y 13AUG08 18AUGO08 Y
7816 Delahoussaye Canal Y 13AUG08 18AUGO8 N | |
7817 Delecambre Canal Y N/A 18AUGO08 Y
8702 Marsh Island Y N/A N/A N Public Oyster Beds, NMA
TOTAL 19 19 17 9 8 0 0 0 0 0 0 01]0]0]0
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7200 Maringouin Bayou Y 12MAY08 N/A N NMA
7201  King Ditch Y 12MAY08  N/A N NMA
7202  Bayou Plaquemine 'Y 12MAY08 02JUNO8 Y N |
7203 Lower Grand River/Bayou Sorrel Y 16MAY08 N/A N No Surface Targets, Per Parish, No Subsurface
7204 Bayou Gross Tete Y 12MAY08 02JUNO8 N | ‘Has had two FEMA PWs
7205 Goat Island Y N/A N/A N NMA
7206  Cypress Cove 'Y NA | NA N ] 'NMA
7207  Holiday Park Y N/A N/A N NMA
7208 Bayou Ricard 'Y NA | NA N ] 'NMA
7209 Elen Lake Y N/A N/A N NMA
7210 Bayou Tigre 'Y 16MAY08 11JUNO8 N | ] 'No Targets
7211  False Branch Bayou Y 16MAY08  N/A N NMA
7212  Muddy Bayou 'Y 16MAY08 N/A N ] 'NMA
7213  Rocky Canal Y 16MAY08  N/A N NMA
7214  White Castle Canal Y 16MAY08 11JUNO8 N | 01 Target, Target is NMA
7215 Lone Star Canal Y N/A N/A N NMA
TOTALS 16 16 10 4 1] 0 0 0|l o 0 0 ofofofo
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Parish 09
(O] —
o g v 2 2 k5 kS £ z
@ = > lz|g ) S = S «~|2|E|% "
cc; = v > |lx =z o zZlo Z = c = o o
> 2| 8 =5 IS8 £ |25 @ - olg|E|e 5
H+ T Q O 3 |2|acq Z R T c|5|o|® pd
o 3 o[ >3 © I o S|lc@l z@ 2T [2lilc]a =
2 5 35 =8 | £3 |5|82%] = |Zlez| 5 | EE |2]2|2|¢ S
O © =) 5 <= T o o] o < <|lo § o= o = s|lh|ln|Q °
= o | @ SE |s|dE| 2 |B|lg2g| « o 3lol<|® =
L © so (81213 & wis 2| o 0 s|o|=]o S
® s 50 s |=© a el = = Ss|lolu|a <
S | & o 2 s | 8 8 |5 o
> ~ @) O
8012 Harvey Canal Y | 12MAY08  21MAY08 | Y Case in previous Phase. 01 GPS point SONARED
8013 Hero Cutoff Y 12MAY08 21MAY08 Y
8014 Goose Bayou Y 12MAY08 29MAY08 Y N |
8015 Barataria Waterway North Y 12MAY08 21MAY08 N Case in previous Phase. Previous CG SONAR available
8016 Whiskey Canal 'Y  N/A  28MAY08 Y N |
8017 Bayou Segnette Y N/A 29MAY08 N Case in previous Phase. Previous CG SONAR available
8018  Bayou Bardeaux 'Y  N/A  29MAY08 Y N |
8019 Barataria Waterway South Y N/A 22MAY08 N Case in previous Phase. Previous CG SONAR available
8020 Isle Grande Terre' Y N/A  28MAY08 Y
8021 Grande Isle Y 20MAY08 28MAY08 Y Lee side of the Island only
8022 Caminada Bay Y 20MAY08 28MAY08 Y | ‘Chenerie Caminada and Caminda Pass were absorbed by 8022, Caminada Bay
8023 Bayou Thunder Y 20MAY08 28MAY08 Y
8024  Bayou Cataouatche 'Y NA | NA N ] 'NMA
TOTALS 13 13 7 12 9 0 0 0 0 0 0 01]0]0]O0
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7600 |Broadmore Ditch Y | 28JULOS N N NMA
7601 East Bayou Lacassine Y 29JULO8 31JUL08 Y
7602 Keystone Ditch Y | 28JUL08 N N | ‘NMA
7603 Lateral 03 Y 28JULO8 N N NMA
7604 Lateral 04 Y | 28JUL08 N N | ‘NMA
7605 Lateral 05 Y 28JULO8 N N NMA
7606 Lateral 05-A Y | 28JUL08 N N | ‘NMA
7607 Lateral 08 Y 28JULO8 N N NMA
7608 Lateral 08-A Y | 28JUL08 N N | ‘NMA
7609  Lake Aurthur Y 28JULO8 14AUG08 N
7610 Rogers Gully Y | 28JUL08 N N | ‘NMA
TOTALS 11 11 11 2 1] o 0 0] 0 0 0 oJoJoJo
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8103 |North Bayou LaFourche Y | 05JUNO8 | 25JUNO08 | Y
8104 South Bayou LaFourche Y 05JUNO8 24JUNO8 Y
8105 Lake Fields Y 05JUNO8 26JUNO8 Y | | |
8106 Bayou Leau Bleu Y 05JUNO8 26JUNO8 Y
8107  Arpent Canal Y 08JUNO8 N/A N | | ‘NMA
8108 Leonard Memorial Airport Pump Sta Y 08JUNO8 N/A N NMA
8109  Hugh Caffray Outfall Canal Y 08JUNO8 N/A N | ] ‘NMA
8110 Humble Pump Y 08JUNO8 N/A N NMA
8111  Melodia Plantation Y 08JUNO8 N/A N | ] ‘NMA
8112  Butchill Outfall Canal Y 08JUNO8 N/A N NMA
8113  Des Allemand Outfall Canal Y 08JUNO8 N/A N | ] ‘NMA
8114  Phillip Canal Y 08JUNO8 N/A N NMA
8115 Leighton Discharge Canal Y 08JUNO8 N/A N | ] ‘NMA
8116  Lil Als Discharge Canal Y 08JUNO8 N/A N NMA
8117  Point Aux Chene Bayou Y 08JUNO8 N/A N | ] ‘NMA
8118 Valerie Canal Y 08JUNO8 N/A N NMA
TOTALS 16 16] 16 4 4] 0 0 0] o 0 0 oJoJoJo
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Parish 13
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7100  Amite River Y 11MAR08 21MAY08 Y
7101 Bayou Chene Blanc Y N/A 20MAYO08 Y
7102  Blind River Y 30APR08 14MAY08 Y | | L |
7103  Tickfaw River Y 11MAR0O8 27MAY08 Y
7104  Natalbany River Y 20MARO8 29MAY08 Y | | L |
7105 Diversion Canal Y 11MAR08 14MAY08 Y
7106 Lake Maurepas 'Y N/A  29MAY08 Y |
7107  Blood River Y 20MAR08 27MAY08 Y
7108 Lizard Creek Y | 20MARO8 27MAY08 Y
TOTALS 9 9 7 9 9| o0 0 ol o 0 0 ojloJo]o
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8209 Bayou St. Catherine Y N/A 08APRO8 | Y Y |26AUGO8| N | N
8210 Blind Rigolets Y N/A  08APRO8 Y Y 26AUGO8 N N
8211  Counterfeit Pass Y| N/A | 08APRO8 Y Y 26AUGO8 N N \ \
8212  Fort Pike Canal Y 25FEB0O8 02APRO8 Y Y 26AUGO8 N N
8213 Bayou Deleseire Y| N/A | 16APRO8 Y Y 26AUGO8 Y N \ 'Recommended for PW.
8214  Unknown Pass Y N/A  08APRO8 Y Y 26AUGO8 N N
8215 Bayou Thomas Y| N/A | 16APRO8 Y Y 26AUGO8 N N 190CTO08 \
8216 Marques Canal Y N/A 16APRO8 Y Y 26AUGO8 Y N Recommended for PW.
8217  Venetian Isles Ext. Y | 20FEBO8 O07APRO8 Y Y 26AUGO8 N N \ \
8218 Irish Bayou Y 21FEB0O8 03APRO8 Y Y 26AUGO8 N N
8219 Maxant Canal Y | 20FEBO8 N/A N Y 26AUGO8 N Y \ ‘NMA
8220 Bayou Michoud Y 07MAR0O8  N/A N Y 26AUGO8 N Y NMA
8221 Michoud Canal Y | 12MARO8 O07APRO8 Y Y 26AUGO8 N N \ \
8222  Lakefront Airport Marina Y 29FEBO08 N/A Y Y 26AUGO8 N Y NMA. Recommend no work due to previous FEMA PW
8223  Bayou St. John Y | 22FEB08 21APR0O8 N Y 26AUGO8 N Y \ ‘NMA
8224 UNO Lakefront Campus Y N/A N/A Y Y 26AUGO8 N N Will be worked as part of Lake Pontchatrain
8225 Orleans Canal Y | 17MARO8 21APR0O8 N Y 26AUGO8 N Y \ ‘NMA
8226  New Orleans Municipal Yacht Harbor Y 29FEB08 21APRO8 Y Y 26AUGO8 N Y PW. Sonar in Orleans Marina-not NO MYHM.
8228 Elan Vitale Y| N/A | 25APR0O8 Y Y 26AUGO8 N N \ \
8229  Fort Macomb Y N/A  25APRO8 Y Y 26AUGO8 N N
8230 Margues Island Canal Y | 16MAY08 17MAY08 Y Y 26AUGO8 N N \ \
8231 Carter Canal Y 16MAY08 17MAY08 Y Y 26AUGO8 N N
8232 Fort Canal Y| N/A 17MAY08 Y Y 26AUGO8 N N \ \
8233 Chef Pass Marina Y 16MAY08 17MAY08 Y Y 26AUGO8 N N
8234 |Little Cedar Bayou Y N/A 16APRO8 Y | Y |26AUGO8 N | N
TOTALS 25 25 13 21 21] 25 25 2] 6 1 0 oJoJoJo
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8346 |Wagon Wheel Y | O5NOV08
8347 Red Pass Y O05NOV08
8348  Buras Boat Harbor Y 05NOVO08 ]
8349 Grand Bayou Y O05NOV08
8350 Fosters Canal Y 05NOVO08 ]
8351 St Jude Canal Y O05NOV08
8352  Jefferson Lake Canal Y 05NOVO08 ]
8353 Bay Sanbois Y O05NOV08
8354 Judge Lake Perez Y 05NOVO08 ]
8355 Lake Laurier Y O05NOV08
8356  Bayou Dupont Y 05NOVO08
8357  White Ditch Y O05NOV08
8358 River Aux Chenes Y 05NOVO08 ]
TOTALS 13 13 13 0 0 0 0 0 0 0 0 0j]0]JOfO
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8419 |Bayou Dupree Y 07AUGO08 | 25SEP08 | Y
8420 Hapiness Bayou Y 07AUGO08 25SEP08 Y
8421  Dike Ditch Y O07AUGO8 N/A | Y | ‘Subsurface only
8422 Bayou Bienvenue Y 07AUGO08 N/A Y Subsurface only
8423  Creedmore Canal Y 07AUGO08 21SEP08 Y | |
8424 40 Arpent Canal Y 07AUG08  N/A N NMA
8425 20 Arpent Canal Y O07AUGO8 N/A N | ‘NMA
8426  Oliver Canal Y 07AUGO08 21SEP08 N NMA
8427 Dead End Canal Y 07AUGO08 21SEP08 N | ‘NMA
8428 Lake Lery Y 07AUGO08 N/A Y Subsurface only
8429 Bayou Lery Y 07AUGO08 21SEP08 Y | |
8430 Bayou Terre Aux Beoufs North Y 07AUGO08 21SEP08 Y
8431  Dudenheffer Bayou Y 07AUGO08 23SEP08 Y | |
8432 Double Pipeline Canal Y 07AUG08 24SEP08 N Surface work only, Lined with pipelines
8433  Bayou Bernard Y 07AUGO08 24SEP08 Y | |
8434 Bayou Yscloskey Y 07AUGO08 N/A Y Subsurface only
8435 Bayou La Loutre Y 07AUGO08 23SEP08 Y | ‘Subsurface only
8436  Spoil Canal Y 07AUGO08 25SEP08 Y
8437  Bayou La Loutre/Eloi Bay Y 07AUGO08 24SEP08 Y | |
8438 Crooked Bayou Y 07AUGO08 23SEP08 Y
8439 Middle Bayou Y 07AUGO08 23SEPO8 | Y
8440 |Reggio Canal Y N/A 24SEPO8 | Y
TOTALS 22 22 21 16 17] 0 0 0o o 0 0 olofo]oO
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7900 Bayou Des Allemands Y | 270CT08 290CT08
7901  Bayou Gauche Y 270CT08 290CT08
7902  Cousin Canal Y 270CT08 N/A N | | ] | | | NMA
7903 Lake Cataouache Y 270CT08 290CTO08
7904  Bayou Couba Y 270CT08 290CT08 | | L | | ]
7905  Sellars Canal Y 270CT08 290CT08
7906 Paradis Canal Y 270CT08 N/A N | | ] | | | NMA
7907 Providence Canal Y 270CT08 300CTO08
7908 80 Arpent Canal Y 270CT08 300CT08 | | L | | ]
7909  Hymel Canal Y 270CT08 NA N NMA
7910 St Charles Canal Y 270CT08 290CT08 | | L | | ]
7911 Gross Canal Y 270CTO08 N/A N NMA
7912  Pipeline Canal Y 270CT08 N/A N | | L | | | NMA
7913 West Return Canal Y 270CT08 300CTO08
7914  Walker Canal Y 270CT08 N/A N | | L | | | NMA

TOTALS 15 15 15 9 0 0 0 0 0 0 0 0j]0]JOfO
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St. James Parish
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St. John the Baptist Parish
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Parish 21
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7013 Beacon Point Y | 11JUNO8 30JUNO8 | Y
7014 Bayview Marina Y 11JUNO08 30JUNO8 Y
7015  Bayou Cypermont Y | 11JUNO8 30JUNO8 Y | ] |
7016 West Cote Blanche Bay Y 11JUNO08 30JUNO8 N Public oyster beds, NMA
7017 East Cote Blanche Bay Y | 11JUNO8 30JUNO8 N | ‘Public oyster beds, NMA
| L | L L |
| L | L L |
| L | L L |
| L | L L |
| L | L L |
| L | L L |
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8510 |Cane Bayou Y 29NOVO07 N/A N Recommended for PW
8511 Salt Bayou Extension Y O04APRO8 09APRO8 Y
8512  Powell Canal Y 20FEBO8 09APRO8 Y | | 'Recommended for PW
8513 Bayou Melun Y 20FEB08 09APRO8 Y Recommended for PW
8514  Palm Lake NW Y 27Feb08 O08APRO8 N | L |
8515 Palm Lake SW Y 27FEB08 O08APRO8 Y
8516  Coin Du Lestin Y 06MARO8 08APRO8 N | | ‘Water depth is not sufficient to allow surveying with Side Scan
8517 Bayou Paquet Y 19MARO8 08APRO8 Y
8518  Bayou Liberty "B" Y N/A  08APRO8 N | ] |
8519 Bayou Liberty "C" Y N/A 08APRO8 Y
8520  Carr Drive Y 16NOVO7 07APRO8 Y | N |
8521 Pearl River Nav. Canal Y N/A 14APR0O8 Y
8522  Brown's Village Y 16NOVO7 N/A N | | 'Recommended for PW
8523  Ski Pond Y 16NOVO07 N/A N Per FEMA, no work in this WW-private WW.
8524  Gum Bayou Y 16NOVO7 N/A N | 'Recommended for PW
8525 Treasure Island Y 18MARO8 07APR0O8 Y
8526 East Diversion Canal Extension 'Y NA  NA N ] |
8527 Bayou Bonfouca Ext. Y N/A 08APRO8 Y
8528 Little Lagoon 'Y NA  NA N | 'No access to waterway. Awaiting FEMA decision.
8529 Lake Pontchartrain Y
8530 Facine Canal Y NA  NA Y | |
8531 Eden Isle Y N/A N/A Y
8532  North Shore Canal "N NA  NA N | ‘NMA
8533 Valley Island Canal Y 22JUL08 22JULO8 N
8534 |Tchefuncte River Ext Y | 20AUGO08 | 20AUGO08 | N 07JULO8 Subsurface work is not allowed per SHIPO
TOTALS 25 24] 13 15 [12] © 0 Jofo 1 0 [oToT oo [
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Tangipahoa Parish
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8608 | Bayou du Large Y | 14APR08 06MAY08| N NMA
8609 Houma Nav Channel Y N/A 01MAY08 N Case in previous Phase. Previous CG SONAR available
8610  Bayou Grand Caillou Y | 14APR08 01MAY08 Y | ] |
8611 Bayou Petite Caillou Y 15APR08 29APR0O8 N Case in previous Phase. Previous CG SONAR available
8612 Bayou Terrebonne Y 15APR08 07MAY08 N | | Debris removal will be limited to HAZMAT and previously id'ed eligible debris.
8613 Bayou Point au Chien Y N/A 08MAY08 N Case in previous Phase. Previous CG SONAR available
8614 Lake Theriot 'Y NA  NA N ] ‘NMA
8615 Lake de Cade Y N/A N/A N NMA
8616 Lake Mechant 'Y NA  NA N ] ‘NMA
8617 Lake Barre Y N/A N/A N NMA
8618 Lake Felicity 'Y NA  NA N ] ‘NMA
8619 Lake Chien Y N/A N/A N NMA
8620 Canal St. Jean Charles 'Y NA  NA N ] ‘NMA
8621 Bayou Jean Lacroix Y N/A N/A N NMA
8622  Lake Boudreaux Y NA  NA N | ‘NMA
8623 Bayou Dulac Y N/A 06MAY08 Y
TOTALS 16 16 4 7 2 0 0 0 0 0 0 0]0]0fO0
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8703 |Bayou Tigre Y 23JUNO8 02JULO8 | Y
8704 Oak Island Y 23JUN08 02JULO8 Y
8705  Boston Bayou Y | 23JUNO8 02JULO8 | Y | | |
8706 Vermillion River Y 23JUN08 02JULO8 Y
8707 Hebert Canal Y | 23JUNO8 16JULO8 N | | 'W/W is to shallow for survey vessel. Possible PW
8708 Freshwater Bayou Canal Y 23JUNO08 17JULO8 Y
8709 No Name Canal Y | 23JUNO8 16JULO8 N | | 'W/W is to shallow for survey vessel. Possible PW
8710 Pecan Canal Y 23JUNO08 16JULO8 Y Half of the W/W is inaccessible and will be a possible PW
8711 White Lake Y | 23JUNO8 16JULO8 | Y | ] |
8712 McHellney Canal Y 23JUNO08 17JULO8 Y
8713 Belle Isle Y | 23JUNO8 17JULO8 | Y | ] |
8714 Inter-Coastal Waterway (ICW) Y 23JUN08 02JULO8 Y
8715  Acadiana Marina Canal Y N/A  17JULO8 Y | ] |
8716  Audubon Canal Y N/A 17JULO8 Y
8717  Seventh Ward Canal Y N/A  17JULO8 Y | | |
8718 Little Vermillion Bay Canal Y N/A 17JULO8 N Public oyster beds
8719  Property Line Canal Y NA  17JUL08 Y |
8720 Schooner Bayou Y N/A 17JULO8 Y Public oyster beds
TOTALS 18 18 12 18 151 O 0 0 0 0 0 01]0]0]0
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